
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/06/2015

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 73.08

581 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,870,214.89

$9,682,840.00

$3,952,089.49

59.96%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,870,214.88 $9,682,839.99 $3,952,089.48 59.96% $706,400.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/06/2015

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,734,500.29 $4,169,380.29 $565,120.00

Non-Participating $1,183,625.11 $1,042,345.11 $141,280.00

Total Earnings $5,918,125.40 $5,211,725.40 $706,400.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $5,918,125.40 $5,211,725.40 $706,400.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $5,918,125.40 $5,211,725.40

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $706,400.00

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/06/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .723

 12000.000 .055

BRST0-0031-01(042)

 

.778 $660.00 $9,336.00

0150 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  95.000 99.500

 35.060 .000

 

 

99.500 $.00 $3,488.47

0205 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  32.000 32.111

 61.870 .000

 

 

32.111 $.00 $1,986.71

0210 603-7000     PLASTIC FILTER FABRIC SY  32.000 32.111

 4.370 .000

 

 

32.111 $.00 $140.33

Category Amount: $660.00 $14,951.51

Category Number: 0020 EROSION CONTROL

0250 163-0232     TEMPORARY GRASSING AC  10.000 13.952

 912.400 .000

 

 

13.952 $.00 $12,729.80

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 8.000

 425.220 .000

 

 

8.000 $.00 $3,401.76

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 18.000

 1200.000 1.000

 

 

19.000 $1,200.00 $22,800.00

Category Amount: $1,200.00 $38,931.56

Category Number: 0040 BRIDGES

0835 544-1000     DECK DRAIN SYSTEM, BR NO - LS  1.000 .200

 190000.000 .200

2

 

.400 $38,000.00 $76,000.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 04/01/2015

to 04/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0020

05/06/2015

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGES

0840 207-0203     FOUND BKFILL MATL, TP II CY  25.000 48.222

 55.000 .000

 

 

48.222 $.00 $2,652.21

0845 211-0300     BRIDGE EXCAVATION, STREAM CROSSING CY  710.000 713.930

 40.000 .000

 

 

713.930 $.00 $28,557.20

0865 500-3002     CLASS AA CONCRETE CY  653.000 653.200

 600.000 .000

 

 

653.200 $.00 $391,920.00

0885 511-1000     BAR REINF STEEL LB  121,529.000 124,127.000

 0.900 .000

 

 

124,127.000 $.00 $111,714.30

0945 500-1006     SUPERSTR CONCRETE, CL AA, BR NO - LS  1.000 .440

 1325000.000 .420

2

 

.860 $556,500.00 $1,139,500.00

0970 511-3000     SUPERSTR REINF STEEL, BR NO - LS  1.000 .440

 262000.000 .420

2

 

.860 $110,040.00 $225,320.00

Category Amount: $704,540.00 $1,975,663.71

Category Number: 0010 ROADWAY

1020 158-1000     TRAINING HOURS HR  2,000.000 2,080.000

 0.800 .000

 

 

2,080.000 $.00 $1,664.00

Category Amount: $0.00 $1,664.00

Project Total Amount: $706,400.00 $5,918,125.40


